

S I N G L E S T O C K F U N D




Training Readiness

Implementation Readiness Review

8 Oct 02



Milestone 3 Training



Description

- **Objective:** Ensure quality SSF MS 3 training is provided to Field and AMC Integrated Materiel Management Center personnel
- **Strategy:** Identify key changes in the MS 3 environment & train on those changes
- **Coverage:** MS 3 VIOC complete; Army-wide Implementation Training began Sep 02

- **Follow-on effort:** CASCOM incorporating details; assumes attendance constrained by other missions
- We are not a substitute for Hands-on experience with MS3 SCPs (chain of command)
- Working updated Installation POCs
- Identifying SSF linkages to other initiatives (CSCM-A, TIM, GCSS-A, Exchange Pricing)
- Enhancing material via field questions & new policies/procedures
- Accommodating training timeline

Current Status

- VIOC (Tactical): 415
- AMC IMMCs: 1394
- MS 3 Implementation (7 Oct) 453
- Overwhelmingly positive results from course critiques
- Questions vary by commands
- High Training Operations Tempo

Readiness for MS3 Implementation

- Overall Readiness Rating **Green**

Issues Affecting Implementation Readiness


Rating

- None

Sustaining The Transforming Army



MS 3 Training Summary



III Corps (-),
USAR(-) &
TexARNG

National
Managers

➤ **VIOC: 16 Apr - 3 May 02**

415

➤ **AMC IMMCs:**

1394

- ✓ **SBCCOM: 1-3 May 02**
- ✓ **AMCOM: 7-9 May 02**
- ✓ **TACOM-W: 14-16 May**
- ✓ **TACOM-RI: 21-23 May 02**
- ✓ **CECOM: 28-30 May 02**

AMC IMMCs
continuing internal
MS3 training
FUM vers - late Oct 02

Efforts shifted
to Army-wide
MS3 training:

- Schedules per MACOMs
- Anticipate 5,000+ trainees world-wide
- 3-day training schedule

- Sep-Oct 02: FORSCOM
- Oct 02: TRADOC
- Dec 02-Jan 03: USARPAC
- Jan-Feb 03: ARNG & 8th Army
- Feb-Mar 03: USAREUR
- Apr 03: ARNG, I Corps, USAR, USARSO

Sustaining The Transforming Army